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MMILESTONE ILESTONE AACHIEVEMENTCHIEVEMENT  

 

MMILESTONE ILESTONE EEXCEPTION XCEPTION RREPORTEPORT   
 

     BaselineBaseline    Forecast  Forecast  
Number/WBSNumber/WBS  LevelLevel    Milestone TitleMilestone Title    DateDate      DateDate  

 

Overdue Overdue –– 1 1  
 
009DD61/5 HQ          Complete Installation of Robotic Work        05/31/2001    09/15/2001  

       Platform in B-Cell 
Cause:  The robotic platform has been put into the 306E building because it was found to be more 
conducive to pre-deployment training, which is being conducted at this time.  It will be installed in 324 by 
September 15, 2001. 

Impact:  None.  Still planning on deployment by 9/30/2001  
Corrective Action:  None. 

  
FY 2001 SFY 2001 SCHEDULE CHEDULE / C/ COST OST PPERFORMANCE ERFORMANCE ––  AALL LL FFUND UND TTYPESYPES  

CCUMULATIVE TO UMULATIVE TO DDATE ATE SSTATUS TATUS –– ($000) ($000)  
 

 

  
FY FY TO TO DDATE ATE SSCHEDULE CHEDULE / C/ COST OST PPERFORMANCEERFORMANCE  

 
The schedule and cost variances are within established thresholds. 
 
 

 
 

 
Green 

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

M I L E S T O N E  T Y P E Completed Early
Completed On 

Schedule
Completed 

Late Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

T O T A L  

F Y  2 0 0 1

Enforceable Agreement 0 0 0 0 0 0 0 0
DOE-HQ 0 0 0 1 0 0 0 1

RL 0 0 1 0 0 0 0 1
T o t a l  P r o j e c t 0 0 1 1 0 0 0 2

BCWS BCWP ACWP SV SV% CV CV% PEM EAC

Technology 
Development (EM-50)

15,901$      14,703$   14,183$  (1,197)$  -8% 521$     4% 24,360$  21,539$    

Total 15,901$      14,703$   14,183$  (1,197)$  -8% 521$     4% 24,360$  21,539$    

FYTD
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SSCHEDULE CHEDULE / C/ COST OST PPERFORMANCE ERFORMANCE   
(M(MONTHLY AND ONTHLY AND FYTD)FYTD)  

    
 
 

 

Fiscal Year to Date Performance Indices
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FYTD SPI FYTD CPI

FYTD SPI 0.78 0.82 0.86 0.85 0.82 0.90 0.91 0.92

FYTD CPI 1.17 1.19 1.12 1.06 1.03 1.02 1.00 1.04
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Above Normal Ef f ic iency

Performance Analysis
EM 50 - FYTD and Monthly

($000s)
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MONTHLY BCWS 1,527 1,611 1,814 1,988 2,269 2,175 2,352 2,164 2,428 1,889 1,983 2,160 

MONTHLY BCWP 1,197 1,386 1,694 1,641 1,641 2,742 2,257 2,147 

MONTHLY ACWP 1,020 1,154 1,655 1,771 1,735 2,729 2,551 1,568 

FYTD BCWS 1,527 3,138 4,952 6,940 9,209 11,384 13,736 15,901 18,328 20,217 22,200 24,360 

1,197 2,583 4,277 5,918 7,558 10,300 12,557 14,703 
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